
 

7-29-15 

 
Percentage of Study Phase Complete: 100 % 
Estimated Design Completion Date: 7-30-15 
Construction Time Elapsed: N/A 
Percentage of Construction Complete: N/A 
Estimated Construction Completion Date: N/A 
 

CURRENT ACTIVITY  
 Assembly of final information  

 

UPCOMING ACTIVITY 
 Begin design of proposed project 
 

 

 

 

7-15-15 

 
Percentage of Study Phase Complete: 90 % 
Estimated Design Completion Date: 6-30-15 
Construction Time Elapsed: N/A 
Percentage of Construction Complete: N/A 
Estimated Construction Completion Date: N/A 
 

CURRENT ACTIVITY  
 City Review and Discussions  

 

UPCOMING ACTIVITY 
 Assembly of information  

 

 

 



 

6-24-15 

 
Percentage of Study Phase Complete: 90 % 
Estimated Design Completion Date: 6-30-15 
Construction Time Elapsed: N/A 
Percentage of Construction Complete: N/A 
Estimated Construction Completion Date: N/A 
 

CURRENT ACTIVITY  
 City Review and Discussions  

 

UPCOMING ACTIVITY 
 Assembly of information report 

 

 

 

6-10-15 

 
Percentage of Study Phase Complete: 85% 
Estimated Design Completion Date: 6-30-15 
Construction Time Elapsed: N/A 
Percentage of Construction Complete: N/A 
Estimated Construction Completion Date: N/A 
 

CURRENT ACTIVITY  
 Preparation of Schematic Drawings 

 Drainage Calculations 

 Cost Estimating  
 

UPCOMING ACTIVITY 
 Assembly of information report 

 

 



 

4-29-15 

 
Percentage of Study Phase Complete: 55% 
Estimated Design Completion Date: 5-30-15 
Construction Time Elapsed: N/A 
Percentage of Construction Complete: N/A 
Estimated Construction Completion Date: N/A 
 

CURRENT ACTIVITY  
 Drainage Analysis 

 Review of As-Built Plans 
 
 

UPCOMING ACTIVITY 
 Preparation of Schematic Drawings 

 Cost Estimating 

 

 

4-15-15 

 
Percentage of Study Phase Complete: 15% 
Estimated Design Completion Date: 5-30-15 
Construction Time Elapsed: N/A 
Percentage of Construction Complete: N/A 
Estimated Construction Completion Date: N/A 
 

CURRENT ACTIVITY  
 Surveying 

 Mapping 
 
 

UPCOMING ACTIVITY 
 Drainage Analysis 

 Cost Estimating 

 

 



 

                  

Greenview Drive Drainage Improvements – Study Phase 

   

G014110.002 
 

 

 

Project:  11 
 

 
 

 

 

Ward:  2 
 

 
 

 

 

Project Manager: Gulfport Engineering Department   (228) 868-5740 
 

 

 

Engineer: Waggoner Engineering, Inc. - Billy Waits  (228) 206-1115 
 

 

 

Total Approved Budget: $250,000 
   

 
 

 
    

 
     

 

 
 

 
 

 
     

 
 

 


